

INDICATIVE WORKPLAN

Operationalising the ASEAN Standards and Certification for Experts in Disaster Management (ASCEND) (2019 - 2021)

The ASEAN Coordinating Centre for Humanitarian Assistance in Disaster Management

2019-2021

Objective/Output													Ti	me-fra											
	Planned Activities	Year 1 Quarter 1 Quarter 2 Quarter 3 Quar										Year 2 Quarter 2 Quarter 3									ear 3				
			2 3	_					10 11		Quarte				uarter		uarter 4			1 Q1 3 4				3 Qua	
Objective 1: Enhance the Capacity of the 5 identified core countri	as in the implementation of ASCEND		2 0	3 4	5	0	/ 0	9		12	1 2	3 .	+ 5	0 /	0	9 10	, , , , ,	2	2	4	5 0		0 9		1 12
Objective 1. Enhance the Capacity of the 5 identified core country												<u> </u>		n			-		1 1		1				<u> </u>
Output 1: Standardise training curriculum for ASEAN assessors	Workshop on the training curiculum for ASEAN Assessors (1)																								
Output 2:Train 90 ASEAN Assessors from 5 priority countries	Trainings for ASEAN Assessors (3)																								
Output 3: Certify the initial batch of 100 disaster management professionals	Pilot assessment activities (4)																								
Output 4: Knowledge of training and certification mechanism in disaster management of Korea	Benchmarking Study (ROK) (2)																								Ī
Objective 2: Establish a regionally recognised training and comp	etency standards covering 5 professions in disaster managem	nent																							
Output 1: Identify basic professions in disaster management in the Southeast Asia Region	Baseline research to identify additional professions in disaster management																								
	Hire Consultants for the Baseline Research (1)																								
Output 2: ASCEND toolboxes for 5 professions	Hire Consultants to develop ASCEND toolboxes (5)																								
	Workshops on the development of ASCEND toolboxes (5)																								
	Workshop to develop standardise training curricula on Disaster Management (3)																								
Output 2: Train at least 30 disaster management professionals using ASCEND curriculum	ASCEND TOT (2)																								
	Pilot ASCEND trainings using the standardise ASCEND curicula (2)																								
Objective 3: Improve the capacity of the AHA Centre in order to s	erve as the ASCEND secretariat																								
Output 1: . Establish an ASCEND unit	Hire 1 ASCEND Project Coordinator				Т	L L		П									ТТ	Т		Т	П			TT	
	Hire 1 ASCEND officer																								
	Hire 1 Project Assistant																								
	Hire 1 Finance Assistant																								
	Recruit 2 Interns																								
Output 2: Establish ASCEND database registration system	Hire vendor for the ASCEND Database																								
	Development of the ASCEND Database																								_
Objective 4: Promote understanding of the ASCEND Framework a	among the AEAN Member States and other sectors in ASEAN i	in orc	ler to	facil	litate	the in	clusio	on of <i>l</i>	ASCEN	ID into	the As	SEAN	Mutua	lly Re	cognis	sed Ag	greemer	nt (MF	RA)						
Output 1: . Brochures, Leaflets and other Information, Education and Communication (IEC) materials on ASCEND distributed to the general public	Produce brochures/leaflets on ASCEND																								
	Publish ASCEND Framework																								
	Video or other IEC materials on ASCEND Framework																								
Output 2: ASCEND Roadshow in at least 5 ASEAN countries	ASCEND seminar in 5 ASEAN countries (prioritising non-core countries)																								
Monitoring and Evaluation																									
Project Steering Committee	Project Steering Committee Regular Meeting (6)																								
Audit	Engage External Audit Company																								